

Milestones, Demonstrator Construction 10/06 – 7/07
Tobias Haas
Draft 0

<i>#</i>	<i>Name</i>	<i>Date</i>	<i>Partner</i>	<i>Description/Remarks</i>
1	TLU	18 Oct 06	Bristol	TLU working. Ship to Geneva.
2	DAQ0	18 Oct 06	Geneva	Bonn+Strasbourg DAQ + TLU work together.
3	FE0	15 Jan 06	DESY	15 Populated FE board sets with sensors (limited tests) available. Ship to Ferrara, Geneva, Strasbourg.
4	EUDRB0	15 Jan 06	Ferrara	EUDRB board partial functionality. Ship to Geneva
5	DAQ1	5 Mar 06	Geneva	DAQ partially integrated with EUDRB
6	EUDRB1	5 Mar 06	Ferrara	EUDRB board tested with FE board set and sensor (no sparsification). Ship 1 full set to Geneva.
7	FE1	5 Mar 06	Strasbourg /Geneva /Ferrara /DESY	FE board sets fully qualified
8	EUDRB2	2 Apr 06	Ferrara	2 EUDRB boards synchronized. Ship 1 set to Geneva.
9	DAQ2	30 Apr 06	Geneva	DAQ fully integrated with two full FE board sets + EUDRB
10	TB0	30 Apr 06	DESY	Mechanics and TB infrastructure ready for integration
11	DEMO0	2 Jul 06	DESY	Demonstrator available