Milestones, Demonstrator Construction 10/06 – 7/07

Tobias Haas

Draft 0
	#
	Name
	Date
	Partner
	Description/Remarks

	1
	TLU
	18 Oct 06
	Bristol
	TLU working. Ship to Geneva.

	2
	DAQ0
	18 Oct 06
	Geneva
	Bonn+Strasbourg DAQ + TLU work together.

	3
	FE0
	15 Jan 06
	DESY
	15 Populated FE board sets with sensors (limited tests) available. Ship to Ferrara, Geneva, Strasbourg.

	4
	EUDRB0
	15 Jan 06
	Ferrara
	EUDRB board partial functionality. Ship to Geneva

	5
	DAQ1
	5 Mar 06
	Geneva
	DAQ partially integrated with EUDRB

	6
	EUDRB1
	5 Mar 06
	Ferrara
	EUDRB board tested with FE board set and sensor (no sparsification). Ship 1 full set to Geneva.

	7
	FE1
	5 Mar 06
	Strasbourg/Geneva      /Ferrara       /DESY
	FE board sets fully qualified

	8
	EUDRB2
	2 Apr 06
	Ferrara
	2 EUDRB boards synchronized. Ship 1 set to Geneva.

	9
	DAQ2
	30 Apr 06
	Geneva
	DAQ fully integrated with two full FE board sets + EUDRB

	10
	TB0
	30 Apr 06
	DESY
	Mechanics and TB infrastructure ready for integration

	11
	DEMO0
	2 Jul 06
	DESY
	Demonstrator available

	
	
	
	
	


