Work Breakdown Structure for DAQ for JRA1, Version0, 14 December 2005

· 1st version of WBS for Demonstrator:

· Milestones:

· 1 Design, April 1, 2006:

· 2 Construction, January 2007

· 3 Delivery, July 2007

· Deliverables 1:

·  Strasbourg:

· Existing raw data (noise, source, telescope)

· MIMOSTAR-2 x 3

· USB Board w/o D/R (1 + 1 later)

· User training: March 13 - 17 (date to be reiterated)

· Geneva:

· Design of data & program strucuture

· algorithms

· interprocess communication

· TLU design

· Milano:

· Board schematic

· FPGA LVDS design

· Interface definition

· Bonn/Mannheim:

· DAQ Code, "Physicist Documentation“

· Deliverables 2:

· Strasbourg:

· Delivery of >= 2 MIMOSTAR-3M, thinned to 120 microns, Integrated on front-end, fully alive

· Spare USB board (D/R not mandatory)

· Milano:

· EURDB prototype board functional (D/R not mandatory)

· mother + daughter for MIMOSTAR-2

· Geneva:

· Close to full DAQ for demonstrator

· TLU

· Bonn/Mannheim

· Dataproducer and monitoring for DUT

